BILL NO. S-80-12-33

SPECIAL ORDINANCE NO. S-0781

AN ORDINANCE approving Change Order No. 2 in connection with Curb and Sidewalk Improvement Resolution No. 5882-80, Oxford, Phase V-A.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 2 to L.W. Dailey Construction Co., Inc. for:

> construction of curbs and sidewalks on Lillie, between Colerick and Pontiac; Leith and Boltz Streets, between Lafayette and Hanna Streets; and Winter Street, between Colerick and Pontiac,

in the amount of $2,780.50, as set out in the specifications which are on file in the Office of the Board of Public Works and are by reference incorporated herein and made a part hereof, be and the same is in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be effective from and after its passage and approval by the Mayor.

Samuel J. Talarico
COUNCILMAN

APPROVED AS TO FORM AND LEGALITY DECEMBER 18, 1980.

John E. Hoffman
JOHN E. HOFFMAN, City Attorney

Read the first time in full and on motion by Talarico, seconded by Nuckols, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and ~~Public Hearing to be~~ held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ___ M.,E.S.T.

DATE: 12-23-80

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Talarico, seconded by Ben Quinta, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	0		1	
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
NUCKOLS				A	
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
SCHOMBURG	✓				
STIER	✓				
TALARICO	✓				

DATE: 1-13-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ ~~(ANNEXATION)~~ (SPECIAL) (APPROPRIATION) ORDINANCE ~~(RESOLUTION)~~ No. S-07-81 on the 13th day of January 19 81.

ATTEST: (SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

James S. Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of January, 19 81, at the hour of 11:00 o'clock A M.,E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 15th day of Jan. 19 81, at the hour of 11 o'clock A M.,E.S.T.

WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-80-12-33

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 2 in connection with Curb and Sidewalk Improvement REsolution No. 5882-80, Oxford, Phase V-A

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

PAUL M. BURNS, VICE CHAIRMAN

JAMES S. STIER

MARK E. GiaQUINTA

DONALD J. SCHMIDT

CONCURRED IN
DATE 1/13/81 CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Public Works Date November 18, 1980

From David M. Anderson, Street Engineer

Subject Change Order #2 - Oxford Phase V-A - Res No. 5882-80
E.O. #155-79

COPIES TO:

C. O'Neal

Attached find original and two copies of Change Order No. 2 pertaining to Oxford Phase V-A, Resolution No. 5882-80.

Please sign and return the two (2) copies to Street Engineering Department for distribution.

David M. Anderson

BOARD OF PUBLIC WORKS
NOV 19 1980

NOTED

☐ M.L.A.

☐ R.A.S.

☐ H.R.G.

DMA:ms

Att.

APPROVED
Board of Public Works

0-60-12
12/3/80

CHANGE ORDER 70-60-12 12/3/80

Change Order No. 2
Project No.
Name of Project Oxford Phase V-A

Resolution No. 5882-80
Board Order No. 155-79
Date Nov. 17, 1980

To: L. W. Dailey
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
1.	1985 S.F.	4" Concrete Sidewalk	1.30		2,580.50
2.	50 Ton	Bank Run Gravel	4.00		200.00
		Total Decrease			
		Total Increase			2,780.50
		Net (~~Decrease~~) (Increase) Contract Price			

The sum of $ 2,780.50 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 87,798.50
Current Contract Price Adjusted by Previous Change Order	$ 97,545.00
New Contract Price Including this Change Order	$ 100,325.50

The time provided for completion in the contract for this project is (~~unchanged~~) (increased) (~~decreased~~) by 15 calendar days due to this Change Order. The date for completion of all work shall be Nov. 30, 1980. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Wm. A. Anderson (Chief Street Engineer) Date 11/17/80

Accepted by: [signature] (Contractor) Date 11/17/80

Approved by: Carl E. O'Neal Director of Transportation (~~City Engineer~~) Date 11/17/80

Approved by: _____ (Owner) Date _____

Attested by: _____ Date 12/3/80

Change Order No. 2
Resolution No. 5882-80
Board Order No. 155-79

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To avoid a 6" wide parkstrip.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: Enhance the appearance of the street.

B. K. Datta, Project Engineer

TITLE OF ORDINANCE CHANGE ORDER #2 - CURB & SDWK. IMP. RES. 5882-80, OXFORD, PH. V-A

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE CHANGE ORDER #2, CURB AND SIDEWALK IMPROVEMENT RESOLUTION NO. 5882-80, OXFORD, PHASE V-A, WHICH INVOLVES CONSTRUCTION OF CURBS AND SIDEWALK ON LILLIE, BETWEEN COLERICK AND PONTIAC; LEITH AND BOLTZ STREETS, BETWEEN LAFAYETTE AND HANNA STREETS; AND WINTER STREET, BETWEEN COLERICK AND PONTIAC, L. W. DAILEY CONSTRUCTION CO., INC., CONTRACTOR FOR THE PROJECT.

L-80-12-23

CHANGE ORDER INVOLVED ATTACHED HERETO

EFFECT OF PASSAGE CONSTRUCTION OF ADDITIONAL SIDEWALK AS NECESSARY ELIMINATING UNUSUALLY WIDE PARKSTRIP, SAID ADD'L WALK FACILITATING PEDESTRIAN CROSSING AT THE INTERSECTION INVOLVED IN ABOVE-DESCRIBED PROJECT.

EFFECT OF NON-PASSAGE OVERSIZED PARKSTRIP

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $2780.50 FROM C D & P FUNDS

ASSIGNED TO COMMITTEE Public Works

EP